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BUILDING STRONG® 

Locks No. 27, Mississippi River 

Major Rehabilitation  

Last original lock constructed on the Upper 

 Mississippi River 

 1954 Construction Completed 

Constructed in the Chain of Rocks Canal 

Located Downstream from the Mississippi and 

 Missouri River Confluence 

Locks more tonnage than any lock on the  

Upper Mississippi River 

Located immediately upstream from the St. Louis 

Port. (3rd largest inland port by tonnage) 

No dam is associated with this lock.  There is an 

 overflow structure located in the 

Mississippi River Chain of Rocks 

 1990s lift gate repaired on emergency basis,  

embedded metals replaced & Lock controls modernized 

 2002 Major Rehabilitation Report Approved 

 2008 Received initial Construction General Funds 

 2009 Received ARRA Funds for construction 

- Background 
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Lock 

Bulkheads 

600-ft Auxiliary Lock 

Main Lock 

Miter Gate 

East Lockwall 
Stability 

Upstream 

Protection Cell 

Lift Gate 

Downstream Leaf 

Improve Dikes at 

Lower Canal Entrance Downstream Bulkhead Sill Anchors 

Culvert Valves and Machinery 

West Lockwall 

Stability 

Lift Gate Machinery 

Upstream End 

Lifting Beam 

Lock Lighting 

Completed with O&M funds  

Completed with CG and IWTF as appropriate 

Completed with ARRA funds 

In Process with ARRA funds 

- Scheduled repairs 
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Funding Sources 

 
ARRA   $28.9 Million 

O&M   $13.5 Million 

CG  $  3.1 Million 

CG cost shared $  3.7 Million 

IWTF   $  3.7 Million 

TOTAL  $52.9 Million 

- Funding 
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Current Construction Contracts 
 Fabrication of downstream miter gates 

 Installation of downstream miter gates on 

main lock 

Embedded Metals Replacement 

Current Status 
Gates fabricated and ready for shipping 

Main lock closed on 10 Dec 2012 

Dewatering completed on 13 Dec 2012 

Removing concrete to embed metals  

Rewatering scheduled for 27 Feb 2013 

Main lock scheduled to reopen on 1 Mar 2013 

 

- Contract Status 
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Downstream Guide Cell 

PURPOSE OF GUIDE CELL: 

•Cell allows tows to “heel” and  align for 

proper approach 

•Canal is a slack water area, which makes it 

very difficult to navigate the tow 

- Downstream Guide Cell 
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Rock in the damaged cell has been removed 

Contract awarded for removal of downstream guide cell 

Contractor mobilized to the site 

Guide Cell removal to begin next week 

Expect guide cell removal to be complete within 2 weeks 

 Funding for the new guide cell is being programmed  
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